



IDAHO SOIL & WATER
CONSERVATION COMMISSION

Lindsay Creek TMDL Implementation Plan

Program	Plans
Lead Implementer	Idaho Soil and Water Conservation Commission
Other Organizations	Idaho Department of Environmental Quality, Nez Perce Conservation District
Project Primary Contact	Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage	Implementation
Duration	2019 - 2021

Studies, Plans, Monitoring & Assessment ➤ Plans

Assist DEQ to complete a 5-year review of the Lindsay Creek TMDL.

FY 2021: 80 hours assigned to work on completion on plan with WAG. Project currently on hold due to COVID-19 pandemic (10/5/2020).

FY 2020: 80 hours assigned to work on plan. Delivered 83 hours. Delivered draft Ag Implementation plan (needs approved by WAG). Project on hold as of March 2020.

FY 2019: 28 hours spent working with Watershed Advisory Group

Key Accomplishments

- TMDL Plan Writing: 115 hours


Project Themes

- Agricultural Lands
- Habitat and Species
- Healthy Watersheds
- Water



Lindsay Creek
Credit: DEQ

Location



Expenditures

No expenditures provided

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 10/27/2020