



IDAHO SOIL & WATER  
CONSERVATION COMMISSION

## Clearwater River (South Fork) TMDL Implementation Plan

Program	Water Quality Implementation
Lead Implementer	Idaho Soil and Water Conservation Commission
Other Organizations	Idaho County Conservation District, Idaho Department of Environmental Quality
Project Primary Contact	Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage	Implementation
Duration	2019 - 2021

### Natural Resource Projects & Practices ➤ Water Quality Implementation

Assist DEQ to do a 5-Yr. Review

FY 2021: 162 hours assigned for 5-year review plan and addendum; 121 hours provided as of 10/1/2020 when project was put on hold due to COVID. Ag Implementation plan is 25% complete.

FY 2020: 104 hours delivered for collaboration with WAG, DEQ and ISWCD.

FY 2019: 4 hours delivered to fulfill DEQ request for data.

#### Key Accomplishments

- TMDL Plan Writing: 229 hours


#### Project Themes

- Water



South Fork Clearwater Tributary  
Credit: DEQ

#### Location



#### Expenditures

*No expenditures provided*

## Photos

*No additional photos provided*

---

*Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state and federal law specify the location of a local conservation district or USDA service center office.*

---

Project last updated 12/4/2020