



IDAHO SOIL & WATER  
CONSERVATION COMMISSION

## Hatwai Creek TMDL Implementation Plan

Program	Plans
Lead Implementer	Idaho Soil and Water Conservation Commission
Other Organizations	Idaho Department of Environmental Quality, Nez Perce Conservation District
Project Primary Contact	Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage	Implementation
Duration	2019 - 2021

### Studies, Plans, Monitoring & Assessment ➤ Plans

Assist DEQ to complete a 5-year review of the Hatwai Creek TMDL. A 5-Year Review documents progress that has been made towards implementing the recommendations and achieving the water quality goals of an approved TMDL.

FY 2021: 20 hours assigned to finalize plan. Project currently on hold due to COVID-19 pandemic (10/5/2020)

FY 2020: 80 hours assigned; Delivered 80 hours. Deliverable - assist DEQ with 5-Year Review. Drafted Ag Implementation Plan (needs approved by WAG). Project on hold as of March 2020.

FY 2019: 13 hours delivered; project currently being worked on with Watershed Advisory Group...


#### Key Accomplishments

- TMDL Plan Writing: 113 hours

#### Project Themes

- Agricultural Lands
- Habitat and Species
- Healthy Watersheds
- Water

#### Location



Hatwai Creek  
Credit: DEQ

#### Expenditures

*No expenditures provided*

## Photos

*No additional photos provided*

---

*Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state and federal law specify the location of a local conservation district or USDA service center office.*

---

Project last updated 10/27/2020