



IDAHO SOIL & WATER
CONSERVATION COMMISSION

Boyer Slough TMDL Implementation Plan

Program

Lead Implementer

Other Organizations

Project Primary Contact

Project Stage

Duration

Plans

Idaho Soil and Water Conservation Commission

Bonner Conservation District, Idaho Department of Environmental Quality

Brad Shelton (Brad.Shelton@swc.idaho.gov)

Implementation

2019 - 2021

Studies, Plans, Monitoring & Assessment ➤ Plans

Write the Ag Implementation Plan for the Boyer Slough Nutrients TMDL addendum.

FY 2019: 200 hours assigned, 40 hours spent, expected Performance Measure - 1/2 Plan; Update - TMDL document has not been completed by DEQ. All preliminary work is completed until DEQ finishes the report.

FY 2020: 200 hours, expected Performance Measure -1/2 Plan; Deliverable - 50% Complete Implementation Plan. DEQ completing pre-TMDL monitoring this summer

...


Key Accomplishments

- TMDL Plan Writing: 40 hours

Project Themes

- Agricultural Lands
- Habitat and Species
- Healthy Watersheds
- Water

Location



Boyer Slough
Credit: ISWCC

Expenditures

No expenditures provided

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 1/5/2021