



IDAHO SOIL & WATER
CONSERVATION COMMISSION

Coeur d'Alene River (South Fork) TMDL Implementation Plan

Program	Plans
Lead Implementer	Idaho Soil and Water Conservation Commission
Other Organizations	Idaho Department of Environmental Quality, Kootenai Shoshone Conservation District
Project Primary Contact	Brad Shelton (Brad.Shelton@swc.idaho.gov)
Project Stage	Implementation
Duration	2019 - 2021

Studies, Plans, Monitoring & Assessment ➤ Plans

Write the Ag Implementation Plan for the South Fork Coeur d'Alene River: Assist DEQ in 5-Yr. Review (a 5-year review documents progress that has been made towards implementing the recommendations and achieving the water quality goals of an approved TMDL). Prepare Temperature TMDL Addendum

No Key Photo provided

FY 2019: Completed 5-Yr. Review, 27 hours spent

FY 2020: 200 hours assigned; deliverable - 50% Complete Implementation Plan. DEQ completing pre-TMDL monitoring in summer of 2019

FY2021: 150 hours assigned; deliverable - 50% Complete Implementation Plan....


Key Accomplishments

- TMDL Plan Writing: 47 hours

Project Themes

- Agricultural Lands
- Habitat and Species
- Healthy Watersheds
- Water

Location



Expenditures

No expenditures provided

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 1/5/2021