



IDAHO SOIL & WATER
CONSERVATION COMMISSION

Little Lost River TMDL Implementation Plan

Program	Plans
Lead Implementer	Idaho Soil and Water Conservation Commission
Other Organizations	Butte Conservation District, Clark Conservation District, Idaho Department of Environmental Quality, Lemhi Conservation District
Project Primary Contact	Rob Sharpnack (rob.sharpnack@swc.idaho.gov)
Project Stage	Completed
Duration	2019 - 2020

Studies, Plans, Monitoring & Assessment ➤ Plans

Write the TMDL Ag Implementation Plan for the Temperature Addendum to the Little Lost River TMDL and a 5-Yr. Review. Define actions to achieve load reductions, outline a schedule and specify monitoring needed to document action and progress toward meeting water quality standards,

No Key Photo provided

FY 2019: 70 hours assigned/0 delivered on the Temperature Addendum because DEQ wasn't finished with it; 8 hours delivered to 5-Yr. Review; Review 50% complete.


Key Accomplishments

- TMDL Plan Writing: **78 hours**

Project Themes

- Agricultural Lands
- Habitat and Species
- Healthy Watersheds
- Water

Location



Expenditures

No expenditures provided

Photos

No additional photos provided

Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete and total accuracy and should be confirmed with a project's lead implementer. Project locations subject to confidentiality provisions under state and federal law specify the location of a local conservation district or USDA service center office.

Project last updated 9/25/2020